

Communication

Date	15 March 2026
Team ID	
Project Name	OptiCrop
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp group	All 5 members	Quick sync & blockers
2	Progress Update	Weekly	Google Meet	Team + mentor	Sprint progress review
3	Issue / Bug Discussion	As Needed	GitHub Issues	Developers	Track bugs & tasks
4	Stakeholder Review	Bi-Weekly	Google Meet	Team + evaluator	Review milestones
5	Final Demo Rehearsal	Once	In-person / Meet	All members	Rehearse final demo
6					

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating 5 members' schedules	Fixed daily standup time on WhatsApp
2	Merge conflicts in shared code	Adopted feature branches & PR reviews
3	Aligning UI and backend contracts	Agreed on a shared JSON request format