

## Communication

|                      |               |
|----------------------|---------------|
| <b>Date</b>          | 15 March 2026 |
| <b>Team ID</b>       | XXXXXX        |
| <b>Project Name</b>  | XXXXXX        |
| <b>Maximum Marks</b> | 1 Mark        |

### Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

| S.No | Communication Type     | Frequency | Channel / Tool | Participants | Purpose |
|------|------------------------|-----------|----------------|--------------|---------|
| 1    | Team Standup           | Daily     |                |              |         |
| 2    | Progress Update        | Weekly    |                |              |         |
| 3    | Issue / Bug Discussion | As Needed |                |              |         |
| 4    | Stakeholder Review     | Bi-Weekly |                |              |         |
| 5    | Final Demo Rehearsal   | Once      |                |              |         |
| 6    |                        |           |                |              |         |

### Communication Challenges & Resolutions:

| S.No | Challenge Faced | Resolution / Action Taken |
|------|-----------------|---------------------------|
| 1    |                 |                           |
| 2    |                 |                           |
| 3    |                 |                           |

## COMMUNICATION PLAN

The project will be communicated to stakeholders via a live demo hosted on Vercel, demonstrating real-time AI crop prediction in a sleek, user-friendly interface.